GOVERNMENT OF ANDHRA PRADESH ABSTRACT

I&CAD Department—Minor Irrigation—Nalgonda District—Raising the FTL of Bheemanpally Project, Konda Bheemanpally Village, Devarakonda Mandal—Revised Administrative Approval for Rs. 81,23,800/- accorded—Orders—Issued.

IRRIGATION & C.A.D. (Minor Irrigation-II) DEPARTMENT G.O.Rt.No.885 Dated:14/07/2008 Read the following:-

1. From the Chief Engineer, Minor Irrigation, Hyderabad, Letter No. DCE.II/OT1/SO1-LA Konda Bheemanpally Project—Devarakonda(M)-NLG Dist./07, dated 13/12/2007.

 From the Engineer-in-Chief (IW), I&CAD Department, Errum Manzil, Hyderabad, Letter No. ENC/IW/P&M/EE.III/DEE.10/AEE/Res/05, dated 5/3/2008.

<<>>

ORDER:

The estimate for the work "Raising the FTL of Bheemanpally Project, Konda Bheemanpally Village, Devarakonda Mandal" was technically sanctioned vide CDR No. 745/93-94 under the action plan for the year 1993-94 for Rs. 64.00 lakhs. The work was completed in all respects by March, 1996 and the revised estimate was sanctioned by the Superintending Engineer, Irrigation Circle, Hyderabad, for Rs. 68.18 lakhs vide S.Es Memo. No. TS/NLG/ 8014, dtated 15/12/1995, keeping the land acquisition amount and other preliminary provision as per sanctioned estimate only. In the sanctioned estimate, there is a provision of Rs. 3.12 lakhs towards land acquisition of 20 acre patta land at Rs. 12,000/- per acre and 14 acres of Government land. Now, the RDO, Miryalaguda has requisitioned for Rs. 13.49 lakhs (including DN&DD charges) for total submergence of land to the tune of 50.25 ½ acres at the rate of Rs. 25,000/- per acre vide RDO Letter No. E2/4619/2002, Dated 1/5/2004.

- 2. The Chief Engineer, Minor Irrigation, Hyderabad in the reference 1st read above has explained the reasons for the increase in the cost of land acquisition and requested the Engineer-in-Chief (IW), I&CAD for revised administrative approval for an amount of Rs. 81,23,800/- duly placing the matter before the Committee of Chief Engineers. The Committee of Chief Engineers has observed that the main reason for the increase in the land cost is due to consent award under Section 11(2) of L.A. Act. The Committee of Chief Engineers recommended for revised administrative sanction for Rs. 81,23,800/- The Engineer-in-Chief (IW), Hyderabad in his letter 2nd read above has furnished the proposal to Government and requested to accord revised administrative approval in the matter.
- 3. After careful examination of the matter, Government hereby accord administrative approval for the work "Raising the FTL of Bheemanpally Project, Konda Bheemanpally Village, Devarakonda Mandal, Nalgonda District" for an amount of Rs. 81,23,800/- (Rupees eighty one lakhs twenty three thousand and eight hundred only).
- 4. The above expenditure shall be debited to the Head of Account "4702-COL on M.I.—M.H.101—Surface Water GH—11 Normal State Plan SH (12)—Construction and Restoration of MI Schemes—530 Major works—532 Lands (voted)"
- 5. The Chief Engineer, Minor Irrigation, Hyderabad shall take further necessary action in the matter.

This order issues with the concurrence of Finance (Expr. PW.I) Department vide their U.O. No. 15383/585/Expr.PW.I/08, dated 5/6/2008. (BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.TUCKER PRINCIPAL SECRETARY TO GOVERNMENT(I)

То

The Chief Engineer, Minor Irrigation, Hyderabad

The Engineer-in-Chief (IW), I&CAD department, Hyderabad.

Copy to:

The District Collector, Nalgonda.

The Superintending Engineer, Irrigation Circle, Hyderabad.

The Pay & Accounts Officer, Nalgonda. The District Treasury Officer, Nalgonda.

The Finance (Expr.PW.I) Department.

The P.S. to M(MI, LI,APSIDC &GWD)

The P.S. to Prl. Secy (I), I&CAD Department.

The P.A. to Special Secretary to Government, I&CAD Department.

Stock File/ Spare Copies.

//FORWARDED::BY ORDER//

SECTION OFFICER